

Import Data using Transform Maps (Spreadsheet)

Phase 4 – Project Planning

Introduction

Project Planning organizes the work required to complete the spreadsheet import project. The plan divides the project into manageable activities and identifies expected output. Proper planning helps ensure configuration, testing, documentation, and demonstration are completed in sequence.

Major Activities

Planned activities are: understand the problem, prepare requirements, design the workflow, prepare the spreadsheet, configure the import process, create the Transform Map, map fields, run transformations, test valid and invalid data, document results, and prepare the final demonstration.

Milestones

Important milestones include completion of the project idea, approval of requirements, completion of system design, successful spreadsheet import, successful transformation, completion of testing, preparation of documentation, and final demonstration. Each milestone provides a simple progress checkpoint.

Resource Planning

Main resources are a ServiceNow learning instance or suitable environment, a spreadsheet application, sample data, internet access where required, and documentation tools. The project also requires time to configure the Transform Map and repeat testing when mappings change.

Risk Management

Possible risks include incorrect spreadsheet formatting, missing fields, incorrect mappings, duplicate data, transformation errors, or lack of ServiceNow access. Risks can be reduced by preparing clean test data, recording configuration steps, testing small datasets first, and keeping backup copies.

Testing Plan

Testing should include successful import of valid rows, verification of field mappings, handling of missing values, checking incorrect formats, and review of transformation results. Each test should have an expected result and actual result.

Documentation Plan

Documentation should include project title, objective, requirements, workflow, configuration steps, testing details, results, screenshots where available, and demonstration steps. The eight phases can be maintained as separate PDF files in one Project Phases folder.

Deliverables

Planned deliverables are the prepared spreadsheet, configured import workflow, Transform Map configuration, test evidence, project documentation, and final demonstration material. Completing these deliverables shows the complete project process.